COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/02/2004

ESTIMATE SUMMARY 12:33:58
CONTID: C14739 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14739-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 28.0 DAYS TIME ALLOW: 40 WORK DAYS
US 34 @ CR 17 Signals PERCENT TIME:  70.00 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: C 0342-040
US 34 @ CR 17 Signals
NAME OF ROAD: 034A
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
INTEGRATED ELECTRIC, INC. PAY PERIOD ENDING 06/30/2004 DATE TIME STARTED 03/15/2004
1500 WEST CEDAR AVENUE DATE LET 01/29/2004 DATE WORK BEGAN
DATE AWARDED 02/02/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/18/2004 DATE ACCEPTED
DENVER CO 80233 303 733 2028 DATE NOTICE TO PROCEED 03/15/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 267,219.78 PARTICIPATING $ 130.23 $ 130.23
AWARD PROJECT AMT:  § 234,375.22 NON-PARTICIPATING 193,056.40 153,236.64
PERCENT COMPLETE: 72.30% TOTAL EARNINGS 193,186.63 153,366.87
FUNDS AVAILABLE: $ 74,033.15 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 193,186.63 153,366.87
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,155.58 -1,749.94
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 191,031.05 151,616.93
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 191,031.05 151,616.93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 151,616.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14739-BID ESTIMATE RUN 07/02/2004
PROJECT: C 0342-040 ESTIMATE NO: 0003 12:33:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00810 REMOVAL OF GROUND SIGN 10.000 0.000
EACH 2.000 195.28
97.64000 2.000 195.28
0010 203-01597 POTHOLING 15.000 15.000
HOUR 0.000 0.00
148.28000 15.000 2,224.20
0015 420-00200 *GEOTEXTILE (WEED BARRIER) 470.000 0.000
SY 470.000 662.70
1.41000 470.000 662.70
0020 503-00036 *DRILLED CAISSON (36 INCH) 68.000 68.000
LF 0.000 0.00
85.89000 68.000 5,840.52
0025 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 612.000 0.000
LF 612.000 14,308.56
23.38000 612.000 14,308.56
0030 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 4 IN 3,905.000 0.000
SF 3,905.000 12,730.30
3.26000 3,905.000 12,730.30
0035 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 815.000 815.000
LF 0.000 0.00
6.80000 815.000 5,542.00
0040 613-00301 3 INCH ELECTRICAL CONDUIT (JACKED) 624.000 624.000
LF 0.000 0.00
9.74000 624.000 6,077.76
0045 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,995.000 2,920.000
LF 75.000 339.00
4.52000 2,995.000 13,537.40
0050 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 650.000 0.000
LF 48.000 216.96
4.52000 48.000 216.96
0055 613-10000 WIRING 1.000 0.000
LS 0.750 3,372.26

4,496.35000 0.750 3,372.26
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PCN: 14739-BID ESTIMATE RUN 07/02/2004
PROJECT : C 0342-040 ESTIMATE NO: 0003 12:33:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000
EACH 4.000 2,733.76
683.44000 4.000 2,733.76
0065 614-00011 SIGN PANEL (CLASS I) 31.000 0.000
SF 31.000 752.37
24.27000 31.000 752.37
0070 614-00012 SIGN PANEL (CLASS II) 148.400 0.000
SF 74.200 2,086.50
28.12000 74.200 2,086.50
0075 614-01582 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 119.000 0.000
LF 59.500 2,224.11
37.38000 59.500 2,224.11
0080 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 18.000 0.000
EACH 18.000 16,446.96
913.72000 18.000 16,446.96
0085 614-72866 FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 0.500 3,216.65
6,433.30000 0.500 3,216.65
0090 614-72872 LOOP DETECTOR (MICRO TYPE) 4.000 0.000
EACH 0.000 0.00
1,002.23000 0.000 0.00
0095 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 3.000 13,802.70
4,600.90000 3.000 13,802.70
0100 614-80000 FLASHING BEACON 4.000 0.000
EACH 0.000 0.00
690.71000 0.000 0.00
0105 614-81130 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000 0.000
EACH 1.000 13,359.48
13,359.48000 1.000 13,359.48
0110 614-81135 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 0.000
EACH 1.000 13,415.29
13,415.29000 1.000 13,415.29



CONTID: C14739 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
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PROJECT : C 0342-040 ESTIMATE NO: 0003 12:33:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 614-81155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 2.000 0.000
EACH 2.000 30,446.90
15,223.45000 2.000 30,446.90
0120 614-85045 TRUCK WITH MOUNTED ATTENUATOR AND FLASHING ARROW PANEL 1.000 0.000
EACH 0.000 0.00
5,579.28000 0.000 0.00
0125 614-86000 TRAFFIC SIGNAL CONTROLLER (MASTER) 1.000 0.000
EACH 0.000 0.00
2,516.34000 0.000 0.00
0130 614-86105 TELEMETRY (FIELD) 1.000 0.000
EACH 0.500 1,342.08
2,684.15000 0.500 1,342.08
0135 614-86246 CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 1.000 12,582.65
12,582.65000 1.000 12,582.65
0140 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.500 957.17
1,914.33000 1.000 1,914.33
0145 626-00000 *MOBILIZATION 1.000 0.500
L S 0.500 2,420.66
4,841.32000 1.000 4,841.32
0150 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 208.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
12.20000 0.000 0.00
0155 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 194.000 0.000
LINE)
SF 0.000 0.00
12.20000 0.000 0.00
0160 630-00000 *FLAGGING 100.000 12.500
HOUR 13.000 292.37
22.49000 25.500 573.50
0165 630-00007 *TRAFFIC CONTROL INSPECTION 16.000 0.000
DAY 3.000 313.83
104.61000 3.000 313.83
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PCN: 14739-BID ESTIMATE RUN 07/02/2004
PROJECT: C 0342-040 ESTIMATE NO: 0003 12:33:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-00012 *TRAFFIC CONTROL MANAGEMENT 40.000 7.000
DAY 5.000 1,743.55
348.71000 12.000 4,184.52
0175 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 10.000
EACH 28.700 1,668.04
58.12000 38.700 2,249.24
0180 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.900 523.06
581.18000 0.900 523.06
0185 630-80380 *TRAFFIC CONE 200.000 27.500
EACH 116.500 1,083.45
9.30000 144.000 1,339.20
0190 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70033 F/A FURNISH & INSTALL PHONE SERVICE 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 267,089.55 $ 153,236.645$ 193,056.39
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0215 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 130.23
130.23000 1.000 130.23
CAT 0400 CURRENT AMT $ 130.23 $ 130.23 8 130.23
PROJECT TOTAL CURRENT AMT $ 267,219.78 $ 153,366.87 S 193,186.62



